



**WEST NORRITON TOWNSHIP  
SANITARY SEWER ENGINEER'S  
MONTHLY REPORT  
for the Board of Commissioners Meeting on  
May 11, 2021**

Special Projects

1. PA Small Water and Sewer Grant Application – Forest Avenue PS Project has been awarded \$150,000 in grant funding from DCED on September 18, 2018. Bids have been received for the Project and awarded to A.J. Jurich, Inc. (General/Mechanical Contractor) in the amount of \$127,000 and Wise Electrical Contractors, LLC (Electrical Contractor) in the amount of \$121,100, including Alternate No. 1 per Recommendation Letter. Contract Agreements have been properly executed. Pre-Construction meeting was held and notice to proceed was issued. Submittals have been reviewed. Wise has begun mobilizing.
2. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report on May 23, 2018. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and plan preparation is underway.
3. Rittenhouse Pump Station Force Main Analysis – Report issued to Commissioners for review.
4. State & Tribal Assistance Grant Application – Submitted application for Community Project Funding: Interior & Environment Subcommittee on April 5, 2020 for consideration of the Rittenhouse Blvd. Pump Station Force Main Replacement Project. The request was for a total project cost of \$4,000,000, and the Township would be responsible for a 20% match of \$800,000. Project is for the replacement of approximately 8,500 linear feet of 18" force main with new 24" pipe from the pump station to Stony Creek. Received correspondence that application was not selected.
5. 2021 Road Paving Program – Working with Township Staff and municipal engineer to coordinate any necessary sewer work prior to paving.

Developments

1. Markley Farms (Phase I) - No work completed this month for sewer.
2. Markley Farms (Phase II) - No work completed this month for sewer.
3. Reserve at Stoney Creek – No work completed this month for sewer.
4. 2495 Gen. Armistead – No work completed this month for sewer.
5. 48 Potts Avenue – Reviewed submittals for sewer connection.
6. 60 W. Indian Lane – Reviewed revised sewer plans for existing single family home replacement.
7. 1807 Sterigere Street – As-Built Plan review letter issued December 9, 2020. No work completed this month for sewer.
8. 2479 Stinson Lane – Contractor connected house to public sewer on April 9, 2021.

9. Lot 11 Williams Way – Approval letter issued April 7, 2021 by municipal engineer, which includes sanitary sewer.
10. 1630 W. Marshall Street – Reviewed revised plan submission.

Meetings

1. Commissioners meeting on April 13, 2021.
2. Meeting with NMWA on April 27, 2021

Prepared by: Thomas J. Figaniak, P.E.  
Prepared Date: May 5, 2021  
File No.: 21-01081T