



**WEST NORRITON TOWNSHIP  
SANITARY SEWER ENGINEER'S  
MONTHLY REPORT  
for the Board of Commissioners Meeting on  
September 14, 2021**

Special Projects

1. PA Small Water and Sewer Grant– Forest Avenue PS Project: Project has been successfully completed and pump station is operational. Finalizing for grant reimbursement.
2. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report on May 23, 2018. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and plan preparation is underway.
3. Rittenhouse Pump Station Dual Auger System – Unit is ordered and work for installation is being scheduled/coordinated.
4. Rittenhouse Pump Station – Force Main Replacement/Upgrade – Preparing proposal as approved.

Developments

1. Markley Farms (Phase II) - No work completed this month for sewer.
2. Reserve at Stoney Creek – No work completed this month for sewer.
3. 2495 Gen. Armistead – No work completed this month for sewer.
4. 1807 Sterigere Street – As-Built Plan review letter issued December 9, 2020. No work completed this month for sewer.
5. Lot 11 Williams Way – No work completed this month for sewer.
6. 1630 W. Main Street – No work completed this month for sewer.
7. 2420 W. Main Street – Reviewed Sewer Connection Application.

Meetings

1. Commissioners meeting on August 10, 2021.

Prepared by: Thomas J. Figaniak, P.E.  
Prepared Date: September 9, 2021  
File No.: 21-01081T