



**WEST NORRITON TOWNSHIP
SANITARY SEWER ENGINEER'S
MONTHLY REPORT
for the Board of Commissioners Meeting on
July 12, 2022**

Special Projects

1. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report on May 23, 2018. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and plan preparation is underway.
2. Rittenhouse Pump Station – Force Main Replacement/Upgrade – Proposal was authorized at the January 11, 2022 Commissioners Meeting. Survey work is completed. Design, permitting, and coordination is underway.

Developments

1. Markley Farms (Phase II) – Reviewed as-built plans and coordinating review with solicitor/Applicant for dedication.
2. Reserve at Stoney Creek –Punch list inspection for sanitary sewer work completed prior to final paving.
3. 2495 Gen. Armistead (VA Clinic) – Reviewed revised as-built drawings on June 24, 2022 and coordinating approval correspondence with Township Engineer.
4. 1807 Sterigere Street – No work completed this month for sewer. As-Built Plan review letter issued December 9, 2020. Awaiting revised as-built drawings.
5. 1654 Williams Way (Lot 11) – Inspected final paving for sewer lateral connection. Awaiting as-built drawings.
6. 2580 Industry Lane (Dan Moore Tree Service) – Review letter issued January 31, 2022.
7. 43 W. Indian Lane - Reviewed revised plans on June 10, 2022 and issued approval on June 14, 2022. Submittals are under review prior to sewer connection installation.
8. T-Mobile Expansion – Received revised plans on June 15, 2002 and issued review on June 3, 2022. Sewage Facilities Planning Module Exemption was received from PA DEP.

Meetings

1. Commissioners meeting on June 14, 2022.

Prepared by: Thomas J. Figaniak, P.E.
Prepared Date: July 6, 2022
File No.: 22-01081