



**WEST NORRITON TOWNSHIP
SANITARY SEWER ENGINEER'S
MONTHLY REPORT
for the Board of Commissioners Meeting on
August 9, 2022**

Special Projects

1. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report on May 23, 2018. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and plan preparation is underway.
2. Rittenhouse Pump Station – Force Main Replacement/Upgrade – Proposal was authorized at the January 11, 2022 Commissioners Meeting. Survey work is completed. Design, permitting, and coordination is underway.

Developments

1. Markley Farms (Phase II) – Reviewed as-built plans and coordinating review with solicitor/Applicant for dedication.
2. Reserve at Stoney Creek –Punch list inspection completed and issued for sanitary sewer work prior to final paving of roadways.
3. 2495 Gen. Armistead (VA Clinic) – Reviewed revised as-built drawings on June 24, 2022 and coordinating approval correspondence with Township Engineer regarding maintenance period/bonds.
4. 1807 Sterigere Street – No work completed this month for sewer. As-Built Plan review letter issued December 9, 2020. Awaiting revised as-built drawings.
5. 1654 Williams Way (Lot 11) – Inspected final paving for sewer lateral connection. Awaiting as-built drawings.
6. 2580 Industry Lane (Dan Moore Tree Service) – Review letter issued January 31, 2022.
7. 43 W. Indian Lane – Inspected sewer connection, which was successfully completed on July 18, 2022.
8. T-Mobile Expansion – Received revised plans on June 15, 2002 and issued review on June 3, 2022. Sewage Facilities Planning Module Exemption was received from PA DEP.
9. 2524 Stinson Lane – Received plan submission for lateral connection and under review.

Meetings

1. Commissioners meeting on July 12, 2022.

Prepared by: Thomas J. Figaniak, P.E.
Prepared Date: August 3, 2022
File No.: 22-01081