



**WEST NORRITON TOWNSHIP
SANITARY SEWER ENGINEER'S
MONTHLY REPORT
for the Board of Commissioners Meeting on
January 11, 2022**

Special Projects

1. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report on May 23, 2018. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and plan preparation is underway.
2. Rittenhouse Pump Station Dual Auger System – Unit was successfully installed on December 22, 2021 and is operational. Operators have received training.
3. Rittenhouse Pump Station – Force Main Replacement/Upgrade – Proposal submitted for consideration/approval.
4. Chapter 94 Wasteload Management Report – Preparation of report underway for inclusion in NMWA's report.

Developments

1. Markley Farms (Phase II) – Reviewed as-built plans and coordinating review with solicitor.
2. Reserve at Stoney Creek – No work completed this month for sewer.
3. 2495 Gen. Armistead (VA Clinic) – No work completed this month for sewer.
4. 1807 Sterigere Street – As-Built Plan review letter issued December 9, 2020.
5. Lot 11 Williams Way – Inspected sanitary sewer lateral installation.
6. 1630 W. Main Street – No work completed this month for sewer. Awaiting as-built drawings.
7. 2450 Blvd Of Generals – No work completed for possible industrial discharge.
8. 2550 General Armistead (Globus Medical) – Inspected sanitary sewer lateral installation

Meetings

1. Commissioners meeting on December 14, 2021.

Prepared by: Thomas J. Figaniak, P.E.
Prepared Date: January 6, 2022
File No.: 22-01081T