



**GILMORE & ASSOCIATES, INC.**  
ENGINEERING & CONSULTING SERVICES

**WEST NORRITON TOWNSHIP  
SANITARY SEWER ENGINEER'S  
MONTHLY REPORT  
for the Board of Commissioners Meeting on  
March 8, 2022**

Special Projects

1. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report on May 23, 2018. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and plan preparation is underway.
2. Rittenhouse Pump Station – Force Main Replacement/Upgrade – Proposal was authorized at the January 11, 2022 Commissioners Meeting. Survey work, design, permitting, and coordination is underway.
3. Chapter 94 Wasteload Management Report – Draft report is completed.

Developments

1. Markley Farms (Phase II) – Reviewed as-built plans and coordinating review with solicitor/Applicant for dedication.
2. Reserve at Stoney Creek – No work completed this month for sewer.
3. 2495 Gen. Armistead (VA Clinic) – No work completed this month for sewer. Awaiting as-built drawings.
4. 1807 Sterigere Street – No work completed this month for sewer. As-Built Plan review letter issued December 9, 2020. Awaiting revised as-built drawings.
5. 1654 Williams Way (Lot 11) – No work completed this month for sewer. Awaiting as-built drawings.
6. 1630 W. Main Street – No work completed this month for sewer. Awaiting as-built drawings.
7. 2580 Industry Lane (Dan Moore Tree Service) – Review letter issued January 31, 2022.
8. 43 W. Indian Lane - Review letter issued February 2, 2022. Received revised plans and under review.

Meetings

1. Commissioners meeting on February 8, 2022.

Prepared by: Thomas J. Figaniak, P.E.  
Prepared Date: March 3, 2022  
File No.: 22-01081T

BUILDING ON A FOUNDATION OF EXCELLENCE

65 East Butler Avenue | Suite 100 | New Britain, PA 18901 | Phone: 215-345-4330 | Fax: 215-345-8606

[www.gilmore-assoc.com](http://www.gilmore-assoc.com)