



**WEST NORRITON TOWNSHIP  
SANITARY SEWER ENGINEER'S  
MONTHLY REPORT  
for the Board of Commissioners Meeting on  
March 14, 2023**

Special Projects

1. Sewage Facilities Program Grant Application – PA DEP approved Plan of Study and Task Activity Report. 537 Plan Update was awarded full grant amount of \$69,000 (50% match) for this project. Agreements are executed and draft has been submitted to Township for review. Presented to Commissioners on March 7, 2023.
2. Rittenhouse Pump Station – Force Main Replacement/Upgrade –Design, permitting, and coordination is ongoing.
3. Jeffersonville Golf Course - Assisting Township Engineer with water/sewer construction aspects.
4. Chapter 94 Wasteload Management Report – Preparation of report has been completed for inclusion in NMWA's report and submission to PA DEP.

Developments

1. Markley Farms (Phase II) – Coordinating dedication with solicitor/Applicant.
2. Reserve at Stoney Creek –Punch list inspection completed, and all sanitary sewer corrections have been completed. Awaiting as-builts and dedication.
3. 1807 Sterigere Street –As-Built Plan review letter issued December 9, 2020. Awaiting revised as-built drawings.
4. 43 W. Indian Lane – Sewer connection completed on July 18, 2022. Awaiting as-built plans when completed.
5. T-Mobile Expansion - Approval issued on September 30, 2022. Awaiting construction.
6. TLC Office & Car Wash – Discussed project with Applicant and their representatives at the Staff Meeting. Received plans and issued review on September 23, 2022. Received revised plans on November 2, 2022 and review issued November 28, 2022. Received revised plans on December 23, 2022 and review issued January 25, 2023.

Meetings

1. Commissioners meeting on February 14, 2023.

Prepared by: Thomas J. Figaniak, P.E.  
Prepared Date: March 9, 2023  
File No.: 999-1081